Saucedemo - Test Plan

Responsible	Version	Date (dd/mm/yyyy)	Observations
QA	1.0	05/08/2021	new

Objectives

1. Identify possible risks and establish possible mitigation plans.
2. Plan test cycles on the Saucedemo, using chrome last version.
3. Create necessary additional documentation to show general project flow, that helps to execute regression tests.
4. Report issues and suggestions found during the execution to the Dev Team and the client.

Summary:	It is an e-commerce site where you can authenticate yourself and order products by name and price, it also has a shopping cart and a checkout to make the payment of the products in the cart.
Client /(PO)	...
QA Engineer	Ricardo
PM / TAM	...

Test plan schedule:

Type of Test	Testing start date (dd/mm/yyyy)	Testing end date (dd/mm/yyyy)
Automated Test	05/08/2021	10/08/2021

Risk matrix

One of the risks mentioned is that requirements can change and modify the scope of the project, for this reason, it is recommended to share with the client every visual change to get feedback and avoid reprocesses and build solid communication channels with Dev Team and client.

Is there any risk? (Gaps)	Impact	Severity	Total
Requirements can change and modify the scope of the project.	1	4	5

Impact	
0	Never / Rarely
1	Sometimes
2	Fairly often
3	Always

Values	Severity / Complexity
7 - 9	HIGH (H)
4 - 6	MEDIUM (M)
3	LOW (L)

List of browser to test:

- chrome latest version on macOS Big Sur.

Not included

Security and performance tests are not included.

Test Automation Strategy